
M60050_004279
MCAS El. TORO
SSIC NO. 509O.3.A

DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION

NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY

SAN DIEGO, CA 92132-5190

5090
Ser 06CC.DG/0 163
February 19,2002

Mr. Jolm Scandura
California Environmental Protection Agency
Depaliment ofToxic Substances Control, Region 4
Chief Office ofMilitary Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Dear Mr. Scandura:

Subj: FEDERAL FACILITIES-AGREEMENT SCHEDULE, OPERABLE UNIT (OU)
3, (SITE 1), MARINE CORPS AIR STATION (MCAS) EL TORO

This letter is written to request an extension to the MCAS EI Toro Federal Facilities
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (0U)-3,
Site 1, (Explosives Ordnance Disposal Range), requires revised milestone deliverable
dates for the Draft Remedial Investigation (RI) Report (and ensuing deliverables). This
request will extend the deliverable date for the Draft RI Report by one year, and is made
pursuant to Section 9.2 (g) of the FFA.

From the time of the last schedule extension request (19 October 2000) significant
progress has been made in the CERCLA process for IRP Site 1. Actions taken have been
presented to the BCT and public during numerous conference calls and meetings. The
actions and discussion completed since the last extension request include the following:

Oct. 202000 Submitted the Response to Comments of the Draft Project Work Plan for
Debris Removal.

Oct 25 2000 Submitted the Draft Health and Safety Plan for Phase II Remedial
Investigation.

Dec 15 2000 DoN responded to extensive comments from the BCT related to the Draft
Radiological Survey Plan and continued to work tln'ough issues associated
with radiological concerns.

Feb 8 2001 The Draft Final Work Plan Phase II Remedial Investigation was subn:1.itted
to the BCT for review.

Feb 8 2001 The Draft Final Health and Safety Plan were submitted for review
Mar 292001 The Draft Work Plan Ordnance and Explosive Range Evaluation was

submitted to the BCT for review
Oct 222001 The Draft Final Work Plan Ordnance and Explosive Range Evaluation was

submitted to the BCT for review
Nov 1 2001 The Final Work Plan Phase II Remedial Investigation was submitted to the

BCT for review.
Dec 17 2001 The Final Work Plan, Ordnance and Explosive Range Evaluation was

submitted to the BCT for review.



) There have been several primary elements that have impacted the schedule which have
resulted in the need for this request. The most significant of the impacts was the
requirement for a Work Plan and associated public review and corrunent for the OE
Range Evaluation. This activity alone has resulted in a twelve-month delay in being able
to conduct fieldwork. While we agree with the BCT that this has resulted in a better end
product, the activity and hence the impact was still not factored into the original schedule.
The volume of comments and issues from the BCT, associated with the Site 1 Remedial
Investigation, have also resulted in once again, a better product, but also unanticipated
delay. Lastly, the radiological survey was completed a month beyond the original
schedule (September 2000 vice August 2000), and as you are aware, the Release Report
is still pending.

We are committed to continue to work closely with the BCT and public, to complete
the RI and any remediation activities that may be required, as expeditiously as possible.
The.requested extension.is.necessary to enable the Navy to complete the RI and tabulate
the related results. We will also continue to ensure that the BCT is kept apprised of
activities at the site and provided, thorough, timely updates.

The proposed milestones, including the-balance of the work to be performed are as
follows:

Start Complete
Draft Final RI Work Plan 01/28/01 2/17/01
BCTReview 2/17/01 3/19/01
Draft OE Range Evaluation WP 3/19/01 3/29/01
BCTReview 3/29/01 5/02/01
Draft Final OE Range Evaluation 9/10/01 10/22/01
Final RI Work Plan 9/20/01 11/01101
Public Notice for the OE Range

Evaluation 11/03/01 12/03/01
Final OE Range Evaluation 12/03/01 12/17/01
Field Investigation 12/18/01 03/27/02
Data Evaluation & Validation 04/15/02 07/19/02
Risk Assessment 07/08/02 09/05/02
Preliminary Draft RI Report 07/25/02 11/27/02
Navy Review 11/28/02 1/08/03
Draft RI Report 1/08/03 2119103

BCTReview 2/19/03 4/21/03
Draft Final RI Report 4/22/03 7/01/03
BCTReview 7/02/03 7/31/03
Final RI Report 8/1l/03 9/12/03

Preliminary Draft FS 7/02/03 9/23/03
Draft FS 10124/03 12/06/03
BCTReview 12/07/03 2/04/04
Draft Final FS 2/07/04 4/18/04
BCTReview 4/19/04 5/18/04



'I Preliminary Draft pp 11/11/03 1/03/04
J Draft Proposed Plan 2/03/04 3/18/04

BCTReview 3/19/04 5/17/04
Draft Final Proposed Plan 5/18/04 6/16/04

Preliminary Draft ROD 3/19/04 6/10/04
Draft ROD 7/11/04 8/25/04
BCT Review 8/26/04 10/24/04
Draft Final ROD 10/25/04 11/23/04

With the BCT working together on resolving any issues or concems that may arise, we
project an expedient completion of the required CERCLA process and associated
documentation. Based on the current status ofIR Site 1, we request an extension of one
year, from February 19, 2002 to February 19,2003.

Thank: you in advance for your support. Should you have any questions, or need
additional information, please contact me a 619-532-0765.

~erelY

~GOUld
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Copy to:
Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa Anna Region
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Ms. Triss Chesney
Califomia Environn1ental Protection Agency
Department of Toxic Substances Control
5796 Corporate Avenue
Cypress, CA 90630-4700

MS:';J~~iB9!e<1tf()Rtoux
U:S,.g:~viroPl11(mtaIPI"otectionAgency
Regi9pJ:(C,(§I'R 8:2)

! )' HazardollsWaste M3l1agement Division
75 lIawthbme Street
SahFrancisco, Ca. 94105-3901
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APPENDIX A
MCAS EI Toro Schedule

Operable Unit COW-I: Site 18
Phase I Tech Memo
Draft Phase II Work Plan
Draft Remedial Investigation
Draft Interim Action Feasibility Study
Draft Final Interim Action Feasibility Study
*Agency Approval of Draft Final
*Response to Regulatory Draft Final Comments
Draft Proposed Plan
*re-Draft Proposed Plan
3rd Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

Current
Completion Dates

7 May 93
9 Nov 93

30 Dec 94
15 Oct 95
9 Aug 96

11 Oct 96
15 Jan 98
18 Dec 95·
24 Nov 98
31 Mar 00
11 Aug 00
09 Jan 02

New
Completion Dates

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change

Change in
Dates

No Change
No Cliange
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change

7 May 93
~OMar95

20 Jul 95
20 Feb 96
9 Aug 96
11 Mar 97
1 Jul 97

24 Sep 97
6 Jan 98

11 Aug 98
11 Aug 98
11 Aug 98
11 Aug 98
22 Apr 02

OU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo
Draft Phase II Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision
Draft Final Record of Decision
Draft Remedial Design/Remedial Action Work Plan
Draft Final Remedial Design
Draft Construction Quality Assurance Plan
Draft Construction Quality Control Plan
Draft Contingency Plan
Draft Project Closeout Report

)

OU-2A: Site 24 (Groundwater)
Phase I Tech Memo
Draft Phase II Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
*Agency Approval of Draft Final
Draft Proposed Plan
21ld Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

7 May 93
20 Mar 95
20 Jul 95
20 Feb 96
9 Aug 96
5 Dec 97

23 Mar 98
24 Nov 98
31 Mar 00
11 Aug 00
09 Jan 02

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No 01ange
No Change
No Change

OU-2B: Sites 2 & 17
Phase I Tech Memo
Draft Phase II Wark Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Final Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
Draft Proposed Plan

7 May 93
20 Mar 95
20 Jul 95
20 Mar 96

6 Sep 96
6 Sep 96

18 Mar 97
18 Sep 97

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
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APPENDIX A

MCAS El Toro Schedule

02/19/02

)
OU-2B: Sites 2 & 17 (continued)
Draft Final Proposed Plan
Draft Record ofDecision
Draft Final Record ofDecision

OU-2C: Sites 3 & 5
Phase I Tech Memo
Draft Phase II Wark Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Final Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
Draft Proposed Plan
Draft Final Proposed Plan
Draft Record ofDecision
Draft Final Record of Decision

Current
Completion Dates

28 Jan 98
4 Nov 98

17 Jun 99

7 May 93
20 Mar 95
20 Jul 95
20 Apr 96

8 Oct 96
8 Oct 96

13 Feb 97
18 Sep 97
28 Jan 98
15 Mar 99
15 Feb 02

New
Completion Dates

No Change
No Change
No Change

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
11 Oct 02

Change in
Dates

+8 Months**

OU-3: Sites 4, 6, 9, 10, 13, 15, 19,20,21 & 22 and OU-2A: Site 25
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 21 Aug 97 No Change

) OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16)
Draft Feasibility Study (FS)
Draft Final Feasibility Study
*Agency Approval of Draft Final
Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

OU-3: Sites 7 & 14
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

OU-3: Site 16
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record ofDecision

20 Nov 96
10 Jul 97
13 Jan 98
22 Jun 98
28 Jul 98
17 Mar 99
7 Jun99

7 Sep 99
N/A

9 Mar 00
22 Nov 00

20 Nov 96
18 Feb 00
23 May 01
1 Jun 02

No Change
No Change
No Change
No Change
No Change
No Change
No Change

No Change
No Change
No Change
No Change

No Change
No Change
No Change
No Change

OU-3: Site 1
Draft Remedial Investigation 19 Feb 02
Draft Feasibility Study 07 Dec 02
Draft Proposed Plan 19 Mar 03
Draft Record of Decision 26 Aug 03
This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable
** Currently Pending BeT Approval

Page 2 of2

19 Feb 03
06 Dec 03
18 Mar 04
25 Aug 04

+12 Months
+12 Months
+12 Months
+12 Months
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